

Management Plan Review 2016 - 2018			2016				2017												2018								
			V6 30/11/17		Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18			
ID	Activities	Start	Complete			BM			EM	BM	EM		EM	BM	EM		EM	BM	EM	BM		EM	EM	BM		EM	BM
1	Issues Report (for Dec Board)	23/11/2016	25/11/2016																								
2	Themed workshops	01/12/2016	24/03/2016																								
3	Collate responses from workshops	16/01/2017	03/03/2017																								
4	Data Collection	23/11/2016	31/03/2017																								
5	Prepare 1st consultation draft	17/04/2017	14/07/2017																								
5.1	Internal 'critical friend' workshop	08/05/2017	08/05/2017																								
6	Contacts database	05/12/2016	28/02/2017																								
7	1st Draft Plan consultation (6 weeks)	27/07/2017	08/09/2017																								
7.1	SEA review	04/09/2017	16/10/2017																								
8	Response Report Considered	04/09/2017	05/10/2017																								
9	2nd Draft Prepared	21/09/2017	25/01/2018																								
9.1	Habitat Regs Assessment	tdc																									
9.2	Equalities Assessment	tdc																									
10	Final Draft Agreed	25/01/2018	25/01/2018																								
11	Final Draft Released for Consultation (5.5 weeks)	19/02/2018	29/03/2018																								
12	Response Report	26/03/2018	16/04/2018																								
13	Final Plan Prepared for Adoption	29/03/2018	31/05/2018																								
14	Plan Adopted (ready for design and publication)	31/06/2018																									
<div>Board & Executive Meeting Dates: BM - 7th December 2016 EC - 23rd February 2017 BM - 23rd March 2017 EC - 27th April 2017 EC - 1st June 2017 BM - 29th June 2017 - UPDATE EC - 20th July 2017 - SIGN OFF 1ST DRAFT FOR CONSULTATION EC - 21st September 2017 - UPDATE FOLLOWING CONSULTATION BM - 5th October 2017 - Site Visits & Workshops - UPDATE WORKSHOP EC - 9th November 2017 - SIGN OFF FINAL DRAFT FOR CONSULTATION - ALL COMMENTS TO BE RECEIVED BY 3/11/17 BM - 7th December 2017 EC - 22nd Feb 18 BM - 22nd March 18 EM - 31st May 18 BM - 28th June 18</div>																											